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MINUTES 

JULY 1, 2010 

 

 

 

The Carlisle County Project Development Board (CCPDB) met in regular session at 

the office of the County Judge/Executive located at 610 U. S. Highway 51 North  in 

Bardwell, KY on July 1, 2010.  The meeting was called to order by Greg Terry, 

Chair at 4:00 p.m. 

 

Roll was called with the following members present: 

 

Greg Terry, CJE 

Burley Mathis, Magistrate 

Tim Langford, Senior Circuit Judge 

Keith Myers, District Judge 

Chuck Robertson. AOC 

Kevin Hoskins, Circuit Clerk 

Melanie Kelley, KY Bar Association 

Bill Fraser, Citizen at Large 

 

Member absent: 

Brad Smith, AOC 

 

Others in attendance and representing: 

 

Chuck Trimble – Murphy & Graves Architects 

Don Riley – Murphy & Graves Architects 

Max Boulton – Codell CM 

Richard Mitchell – Codell  

Susan Bailey – County Treasurer 

Brandi Webb – Finance Officer 

Theresa Owens – Secretary 

Michael Toon – Carlisle Weekly 

 

A motion was made by Keith Myers with second by Tim Langford to approve the 

minutes of the last regular meeting.  All members present voting aye, motion 

carried. 

 



Max Boulton gave the construction update.  The shingled roof has been completed 

except for ridge vent. The installation of the commercial roof is 50% but the roof is 

in the dry.  The generator is scheduled to be set next week.  Interior metal stud walls 

on the 1
st
 and 2

nd
 floor are 99% complete, the soffits are 50%. Plumbing is being 

inspected and duct work is continuing on both floors. Brick and stone are complete 

on the building and curbs and sidewalks will start soon. 

 

Richard Mitchell has spoken with Keith Brock, RSA and currently we have in 

excess of 1 million dollars of contingency funds. 

 

There was discussion of using wainscoting and cost involved.  A motion was made 

by Tim Langford with second made by Kevin Hoskins to approve the placement of 

wood blocking that would be needed if wainscoting was used.  All members voting 

aye, motion carried. 

 

Curb and gutter prices are to be obtained for the back entrance and presented at 

the next meeting. 

 

Bill Fraser made a motion with second made by Burley Mathis to approve payment 

of submitted bills.  All members voting aye, motion carried. 

 

Motion made by Keith Myers with second made by Bill Fraser to adjourn.  All 

members voting aye, motion carried. 

 

Meeting adjourned at 4:50 p.m. 

 

 

 

 

Respectfully submitted this 8th day of July, 2010. 

 

 

 

/s/ THERESA OWENS 

Carlisle County Project Development Board 


